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U. S. Environmental Protection Agency, Region VIE 
A m :  Rocky Flats Project Manager, 8HWM-RI 
999 18th Street, Suite 500,8WM-C 
Denver, Colorado 80202-2405 

Mr. Gary Baughman 
Hazardous Waste Facilities Unit Leader 
Colorado Department of Health 
4300 Cherry Creek Drive South 
Denver, Colorado 80222-1530 

Gentlemen: 

An issue has arisen with the methodology on preparation of the baseline risk assessments 
€or the Operable Units under the InterAgency Agreement. The issue centers around 
aggregation of data, risk at the source, identification of contaminants, and inclusion of 
non-waste management related activities. We are requesting that the "clock" be stopped 
on the schedules for Operable Units 1 through 7, until such bme that we receive and 
dgree to guidance on the methodology for the baseline risk assessments and preparation 
af the RCRA Facilities InvestigatiodRemedial Investigation. Until such time that EPA 
tnd CDH can reach agreement on the methodology to present to DOE, and DOE has the 
)pportunity to meet and discuss the methodology with you, we must stop with 
)reparation of baseline risk assessments that may have to be changed. 

t became apparent during the week of June 21, 1993, and in subsequent meetings that 
IPA and CDH do not agree on the baseline risk assessment methodology. We are 
=questing the schedule "clock" be stopped from at least June 21, until such time that we 
:ach agreement on the methodology for the baseline risk assessments. 

:you have any questions, please contact Richard Schassburger of my staff at 
303) 966-4538. 

Sincerely, 

dssisbnt Manager for Transition / and,knvironmental Restoration 
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M. Hesrmark 8r G. Baughman 
93-DOE-084-49 
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A. Rampertaap, EM-453 
ERD OU Managers 
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D. Smith, EG&G 
G. Kleeman, EPA 
B. Lavelle, EPA 
J. Schieffeiin, CDH 
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